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Description/Justir,cation of Change

Justification of Change:

The M-16-00 major milestone is inconsist.ent. with Amendment Four of the Hanford Federal
Facility Agreement and Consent Order (Tri-Party Agreement). In Amendment Four of the
Tri-Party Agreement, Closure of Single-Shell Tank Farms was addressed under Milestone
M-45-00 and extended until 2024. Under Mi'estone M--16-00, these Single-Shell Tank
Farms were grouped into six (6) operable unit> (200-BP-7, 200-P0-3, 200-R0-4, 200-TP-5,
200-TP-6, and 200-UP-3). These operable units were originally scheduled for completion
of remedial actions by September 2018, as were all other operable units. With expected
delays in retrieval of waste from single-shell tanks, not all waste will be removed
until well after September 2018. The six tank farm operable units, as described in
Appendix C of the Tri-Party Agreement., wil' be closed under Milestone M-45-00 and,
therefore can be removed from the scope of M-16-00.

See attached Description/Justification of C hange co n tinued on Page 2.

Impact of Change

This change request redefines the scope of major Mi'.estone M-16-00 to be consistent
with Milestone M-45-00. Existing M-16-00 iterim milestones ( M-16-80, M-16-81, and
M-16-82) remain unchanged. No other inter m or major milestones are impacted. A
listing of the units and releases from the following tank farm operable units;
200-BP-7, 200-P0-3, 200-R0-4, 200-TP--5, 200-TP-6, and 200-UP-3 shall be removed from
Appendix C and included in the definition o f RCRA S t orage Unit S-2-4 in Appendix B.

Affected Documents

Hanford Federal Facility Agreement and Consent. Order, Action Plan and
A pp endices B. C and D.
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Description/Justification of Change (continued7

Descriotion of Change:

The title of milestone M-16-00 is proposed to be changed to read:

MILESTONE DESCRIPTION DATE

M-16-00 Complete remedial actions for all non-tank farm September 30, 2018
operable units. Complete decontamination and
decommissioning of all 100 Area buildings and
structures (except 105-B, 105-C, 105-D, 105-DR,
105-F, 105-H, 105-KE, 105-KW, and 105-N Reactor
Buildings).

M-16-OOA Complete all 100 Area Remedial Actions. TBE

M-16-OOF Establish date for complet-or of al' 100 Area 12/31/2001
Remedial Actions

M-16-OOB Complete all 300 Area Remedial Actions TBE

M-16-03A Establish date for compietion of 300 Area 6/30/2002
Remedial Actions

M-16-05A Submit Construction Comple'-ion Repcrts for the 12/31/1995
remaining 1100 Area Operatle Units

M-16-05A-T1 Submit 1100 Area Groundwater Monitoring Plan and 4/30/1995
well location rationale to EPA and Ecology for
review and approval

M-16-05A-T2 Complete 1100 Area ReTrediation Field Activities. 9/30/1995

M-16-05A-T3 Complete 1100 Area Site Rf^stnration (e.g. 12/31/1995
Revegetation)

Justification of Change (continued) :

In addition, the scope of Milestone M-16-00 shall be expanded to include the
decontamination and decommissioning (final disposition) of all facilities and structures,
excluding the reactor buildings, located in the 100 Areas. In order to address the
potential future use of lands in the 100 Ar^as, cleanup of both operable units and
facilities subject to decontamination and decommissioning shall be required. The three
parties have agreed that as cleanup decisions are made for 100 Area Source Operable Units,
concurrent cTeanup schedu'les shaTi be set for any remaining facilities or structures
within the operable unit. Cleanup schedules set forth in each operable unit will not
include the decontamination and decommissioning of the buildings containing the reactor
core (105-B, 105-C, 105-D, 105-DR, 105-F, 105-H, 105-KE, and 105-KW). Schedules for
cleanup and removal of the reactor cores from these buildings will be negotiated by no
lat2r than December 1996 as agreed in Amendment Four of the Tri-Party Agreement. Similar
negotiations shall be required for the 105-N Reactor Building. The timing of these (105-
N) negotiations has yet to be established.

All existing interim milestones within M-16-00 remain unchanged.
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Description/Justification of Change (continued)

Decontamination and decommissioning schedules for a!1 other major nuclear facilities in

the 200 and 300 NPL Areas are not included as part of M-16-00.
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